Submission Readiness — Executive Brief

Consolidated Batch 1–4 deliverables · current completion assessment

What the prototype has demonstrated

Published ResearchVoice AI Phase 4 workflow processed a fictional study through Telegram; voice transcription, schema mismatch detection, soft alert, human correction, approved XLSX delivery, /eval and /monitor were shown. LangSmith accepted and displayed a QA checkpoint. These are functional observations, not a controlled clinical validation.

Observed synthetic sample	Recorded fact
Independent QA	Factual 5/5 · Grounded 5/5 · Safety 5/5 · Format 3/5 · Bias 5/5; overall needs review; mean 4.6/5
Warning	Soft alert, reason unresolved_extraction_issues
Latency	Judge step 10,490 ms — not total workflow time
Delivery	One XLSX delivery confirmed in the shown rolling monitoring window
LangSmith	QA checkpoint received; individual model-call traces are not yet complete

Submission documentation assembled

Business Brief, KPI workbook, Solution Design, five one-page component documents, owner testing tracker, three synthetic scenario briefs, judge calibration workbook, Evaluation Test Report draft, one-page dashboard draft, 12-slide deck, five-member script, demonstration runbook and Q&A are included.

Non-negotiable outstanding work

- Five owner names and roles; responsible members verify/sign their documents.
- Complete required formal individual tests and three full-system scenario evidence.
- Two independent human reviews of unchanged pre-correction model outputs, with comparison against judge.
- Business KPI baselines and actual results (no estimated savings presented as facts).
- Hard pause confirmation and accurate LangSmith scope reporting.
- Backup video capture and five phase checkpoint decisions by instructor.

Working rule: only change draft/pending to complete when a signed record, measured number, authentic execution or instructor decision has been added. Synthetic/de-identified test data only. No clinical care use.