Final Submission Readiness Checklist

Tick items only when supporting files, results, team names and instructor sign-offs are present.

Requirement	Status as of 26 Oct 2026	Owner / proof needed
Business Brief, baseline and targets	Draft prepared; baselines not measured	[Lead] approve A1/A4 and actuals
Solution Design, five cards, map	Draft prepared	[Integration Owner] sign exact fields
Five ownership documents	Five one-page drafts	Assign names; each owner signs
25 component test records	Evidence tracker prepared	Each owner records 3 normal/1 edge/1 unsafe
Three end-to-end scenarios	Scripts prepared; complicated case observed	Attach runs/IDs for typical, complicated and refusal
Judge calibration	AI scores shown; human cells blank	Two independent scorers
LangSmith / monitoring / alerts	QA checkpoint, soft alert and /monitor demonstrated	Show dashboard and disclose missing per-step coverage
KPI actuals & issue log	Draft issue register; actuals not measured	Evaluation Owner fill measured results
Slides and script	This Batch 4 draft	All five members rehearse
Backup video	Not recorded by assistant	Team records complete synthetic scenario
Shared folder + checkpoints	Needs final assembly	Team Lead + instructor approval

Presenting roles (replace before the rehearsal)

- Member 1: Problem and audience — [NAME]
- Member 2: Architecture and five components — [NAME]
- Member 3: Live Telegram demo — [NAME]
- Member 4: Results, QA and LangSmith — [NAME]
- Member 5: KPIs, safety, pilot request and Q&A — [NAME]

Do not claim

Measured ROI or time savings; validated clinical accuracy; zero false negatives in the privacy gate; actual patient data use; all five separate n8n workflows; complete per-step LangSmith tracing; completed human calibration; recorded backup video until the team supplies it.